
CALFED Impact Analysis and Draft Programmatic EIR/EIS Schedule

ID i Task Name Duration    Start Finish Mar ’97 Apr ’97 May ’97 Jun ’97 Jul ’97 Aug ’97 Sep ’97 Oct ’97 Nov ’97

} 3/17/97

4 Preliminary Draft.Identification .......................... 4~ ................. 3/i7/9~ .............. 3/20/97 ~’17 W //20
of Project "Footprints" and
Representative Ranges        ~

Category List to POT and ,=
CALFED Staff for Review i i

I

for each Resource Category,        i                3/28 ~ 4/7
and Draft Workshop Materials           I

Environment Tech. Reports            [
(30% complete)

9 PCT and Program Staff Review 7d i 4/10/97    4/18/97
of Draft Approaches for Impact
Analysis i

!



CALFED Impact Analysis and Draft Programmatic EIR]EIS Schedule

ID Task Name Duration    Start Finish Mar ’97 Apr ’97 May ’97 Jun ’97 Jul ’97 Aug ’97 Sep ’97 Oct ’97 Nov ’97

’i0 Workshop materials to Printer ldI 4/16/97 4/16/97
..~/16V 4/~6

~ i i

12 Preliminary Results of EarlyAnalysisImpact Analysis (Impact 10% complete)ld’i "~’~ ~)~~
i 4/2~ !4/2~il ..............

~ .................. ~                                                        !~i~
:i

14 Workshop Rehearsal ldi, 4/25/97 4/25/97
...- 4/25~1i    4/25 ,} ,i ;

,8 Approach to lmpao,,d ’/20/9’ iAssessment Workshop .
i

4/2 ¯ 4/29 " i :

~16 ~cJU:,FED .........................................................................................................................................................staff Review 11dli ..............................................................................................
4/30/97 5/14/97 =" : :

::

WorkiNg Draft Affected i i 4/~0 ~ 5/1~
i

Environment T.ech. Reports : i i
(50%. complete)

,,
=. i

i i

17 Draft Aff. Environm’t 8d! 5/14/97 5/23/97 :: ’ ’
Tech. Reports to PCT and i 5/~4 ~ :5/23
Progra~ Staff for Review

~
=-

18 Draft Aff. Enviroz~n’t 12di 5/27/97 6/11/97 i i i
Tech. Reports to PCT and i

i
~ 6.1’

Program Staff for Review i i 8/27
(50% complete) i

i
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CALFED Impact Analysis and Draft Programmatic EIR/EIS Schedule

ID Task Name Duration    Start Finish Mar ’97 Apr ’97 May ’97 Jun ’97

19 CALFED Staff Review 10di 5/14/97 5/27/97 i     5~4 5/27
Working Draft Affected i :.
Environment Reports (75% i i

2---6- Prel. ResultaofEarlylmpact Id 6/14/97: 5"4/97 ~/14~ 6/I~
Analysis to PCT and Program i ~ i
Staff for Review (Impact i i
Analysis 30% complete) il

i

Reports to PCT and :"
Progr~ Staff for Review . ~.(75% complete) i =" i i

22 Draft Materials for Public .......................................... 1~], 5/30/97 5/30/97 -=
i

5/3 5~0

23 Prepare Administrative Draft ......................................................72d "j .......................................................................................6/2J97 9/9/97 ~ : j ~i
,

I Programmatic EIRIEIS i
i

6/2 .’~i

2-"~- Materials to Printer for Public ld 6/4/97 ! 6/4/97 = i’ = ~ 6/.,4~ 614

25 CALFED Staff in-Progress 6di    6/4/97 ’ 6/11/97 =
i 6/4 W 6111Review of Impact Analysis I

:Technical Reports (50% " i ’
complete) = = ~

26 Mailout for Public Meeting ldi 616/976/6/971i                  .:

i

/1~6           } ¯ 6/6

27 Prel. Results of Early & 5d i 6/11/97:i 6/17/97
Operational Impact Analysis to i :~

==
PCT ¯ Prog. Sta,,or Review ! . i i(Impact Analysis 50% complete)

i
= i
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CALFED Impact Analysis and Draft Programmatic EIR]EIS Schedule

ID Task Name Duration    Start Finish    Mar ’97 Apr ’97 May ’97 Jun ’97

& Prel. Operational Impact i ~

Analysis to PCT & Program ’"
Staff (Impact Analysis 50% i
comp!le).. ¯ ...... ’ ’

Working Draft Affected "
~viro~ent Reports (I00%~ ( :                    :

30 Draft Aff. Enviro~’t 7/9/97 7/18/97
Reports to PCT & Progr~ (
Staff for Review (100% (
complete) {

31 Present Impact Analysis ~"( ............... ~ ............... 7}i~
Results to PCT and Prog~m ( " ~ ~ iStaff for Review (Impact
Analysis 75% complete) i

32 Draft Materials for Public ld ) 7/1~7    7/1~7
Meeting Complete ~ ~ ~ "

33 MaterialSM~ting to Printer for Public ld                               ,(7a3~7~ 7a3R7

34 Mailout for Public Meeting ~ ld ~
~ i

36 Public Meeting to Present ld ~ 8/5R7 ~ 8/5R7
Impact Analysis Results ~
(Im~ct Analysis 75% complete)
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,CALFED Impact Analysis and Draft Programmatic EIR/EIS Schedule

ID Task Name                  Duration    Start     Finish    Mar ’97 Apr ’97 May ’97 3un ’97 Jul ’97 Aug ’97 Sep ’97 Oct ’97 Nov ’97

38 Draft Impact Analysis Technical ld 8/8/97 8/8/97
! 1 8/8 .

iReports Complete ! : i

Analysis to PCT & Draft " J i i
~

Technical Reports to PCT & . j ~ i i
i i

S~ff for Review               ~                           ¯         i        i                 i~                                ~ ~"-Program

Environment Technica! : : ,
Reports Complete

i

4----~-EnvironmentFinal AffectedTechnical’ 27d 9/1/97 10/7/97 E
{i i i

j 9/1 ~ 10/7
= = ! i iLLI

...........................................................................42Administrative Draft Programmatic ~ ......................................................ld, 9/9/97 ~ ..................................9/9/97 : i ’

i

i

9~F.]R/~[S complete i :

43 Agency Review of Administrative 9d i 9/11/97 : 9123/97 :
Draft Programmatic EIR/EIS I !

’"
i i ! i 9/11~~/23i

44 Incorporate Agency Comments and~ 23d I 9/24/97 ~! 10~24/97
i ~ : i ~ 9/24 ~ ~10/24Prepare Public Draft EIR/EIS : i i r. ¯

45 Public Draft Programmatic 56 10/27197 ! ~0/B~/97 : i ~

EIR/EIS to Printer ;


